COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/31/2009

ESTIMATE SUMMARY 14:56:00
CONTID: C16995 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16995-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 4/15/20( FIXED COMPLETION DAT
US 6 BRIDGE REPLACEMENTS AT LOMA PERCENT TIME:  20.00 ORIG TIME ALLOW: 4/15/20( FIXED COMPLETION DAT
PROJECT NO: C0063-027
US 6 BRIDGE REPLACEMENTS AT LOMA
NAME OF ROAD: 006A
PROJECT COUNTIES: MESA
CONTRACTOR:
SORTER CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2009 DATE TIME STARTED 01/06/2009
2802 HIGHWAY 50 DATE LET 12/11/2008 DATE WORK BEGAN  01/12/2009
DATE AWARDED 12/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/06/2009 DATE ACCEPTED
GRAND JUNCTION CO 81503 970/242-1436 DATE NOTICE TO PROCEED 01/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 515,938.00 PARTICIPATING $ 8,740.00 $ 8,740.00
AWARD PROJECT AMT: $ 391,930.50 NON-PARTICIPATING 66,059.15 66,059.15
PERCENT COMPLETE: 14.50% TOTAL EARNINGS 74,799.15 74,799.15
FUNDS AVAILABLE: $ 441,138.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 74,799.15 74,799.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,943.97 -1,943.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 72,855.18 72,855.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 72,855.18 72,855.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,855.18
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PCN: 16995-BID ESTIMATE RUN 01/31/2009
PROJECT : Cc0063-027 ESTIMATE NO: 0001 14:56:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 EROSION LOG (12 INCH) 400.000 0.000
LF 50.000 225.00
4.50000 50.000 225.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 2.000 480.00
240.00000 2.000 480.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
300.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
490.00000 0.000 0.00
0080 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0085 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 100.000 0.000
LB 0.000 0.00
3.75000 0.000 0.00
0095 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.000 0.00
200.00000 0.000 0.00
0100 250-00050 MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0105 250-00110 HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0110 304-01000 AGGREGATE BASE COURSE (CLASS 1) 3,935.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00



CONTID: 16995 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16995-BID ESTIMATE RUN 01/31/2009
PROJECT: €0063-027 ESTIMATE NO: 0001 14:56:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,760.000 0.000
TON 0.000 0.00
21.50000 0.000 0.00
0120 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 160.000 0.000
TON 0.000 0.00
165.00000 0.000 0.00
0125 411-03354 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 9.000 0.000
TON 0.000 0.00
660.00000 0.000 0.00
0130 601-01050 *CONCRETE CLASS B (WALL) 16.000 0.000
cY 0.000 0.00
550.00000 0.000 0.00
0135 601-03030 *CONCRETE CLASS D (BOX CULVERT) 16.000 0.000
cy 0.000 0.00
595.00000 0.000 0.00
0140 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,000.000 0.000
1B 0.000 0.00
1.40000 0.000 0.00
0145 603-01720 72 INCH REINFORCED CONCRETE PIPE 42.500 0.000
LF 42.000 10,290.00
245.00000 42.000 10,290.00
0150 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 35.000 0.000
LF 0.000 0.00
785.00000 0.000 0.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,225.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0160 606-01385 *TRANSITION TYPE 3J 6.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0165 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,765.00000 0.000 0.00



CONTID: C16995 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16995-BID ESTIMATE RUN 01/31/2009
PROJECT : Cc0063-027 ESTIMATE NO: 0001 14:56:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00001 DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0175 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0180 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 10,000.00
20,000.00000 0.500 10,000.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 4.000 154.00
38.50000 4.000 154.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 10.000 4,070.00
407.00000 10.000 4,070.00
0195 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000
EACH 3.000 247.50
82.50000 3.000 247.50
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000
EACH 12.500 137.50
11.00000 12.500 137.50
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 8.000 88.00
11.00000 8.000 88.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 770.00
770.00000 1.000 770.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 11.500 63.25
5.50000 11.500 63.25
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 0.000
EACH 8.500 46.75
5.50000 8.500 46.75
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PCN: 16995-BID ESTIMATE RUN 01/31/2009
PROJECT: C0063-027 ESTIMATE NO: 0001 14:56:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0230 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 170.000 0.000
LF 85.000 4,845.00
57.00000 85.000 4,845.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 5,000.000 0.000
FA 629.650 629.65
1.00000 629.650 629.65
0245 700-70014 F/A INCENTIVE 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 2,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00021 ADDED ITEM (SQUARE FOOT)/ 6 EA. TRAFFIC SIGNS 96.000 0.000

(SPECIAL) (48"X48"
SF 96.000 2,760.00

28.75000 96.000 2,760.00
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PCN: 16995-BID ESTIMATE RUN 01/31/2009
PROJECT: C0063-027 ESTIMATE NO: 0001 14:56:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 900-00021 ADDED ITEM (SQUARE FOOT)/ 2 EA. TRAFFIC SIGNS 18.000 0.000
(SPECIAL) (36"X36"
SF 18.000 517.50
28.75000 18.000 517.50
CAT 0200 CURRENT AMT $ 507,198.00 $ 66,059.15% 66,059.15
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 340.00
340.00000 1.000 340.00
CAT 0400 CURRENT AMT $ 8,740.00 $ 8,740.00$ 8,740.00
PROJECT TOTAL CURRENT AMT $ 515,938.00 $ 74,799.15 S 74,799.15



